BEFORE THE STATE OF WASHINGTON ENERGY FACILITY SITE EVALUATION COUNCIL

In the Matter of Application No. 2003-01:

EXHIBIT 20 SUP (CT-T SUP)

SAGEBRUSH POWER PARTNERS, LLC;

KITTITAS VALLEY WIND POWER PROJECT

APPLICANT'S PREFILED SUPPLEMENTAL DIRECT TESTIMONY WITNESS #1: CHRIS TAYLOR

Q Please state your name and business address.

- A My name is Chris Taylor and my business address is 53 SW Yamhill Street, Portland, Oregon 97204.
- Q What is your position; and what are your duties and responsibilities?
- A I am employed Horizon Wind Energy, LLC. Since 2005, I have been Director of Development for the Northwest region. In this role, I oversee all our development efforts in the Northwest. I manage a team of project managers and other staff (including those working on the Kittitas Valley project) as well as consultants. I am also directly responsible for business development and the marketing of the output of all of our

EXHIBIT 20 (CT-T) - 1 CHRIS TAYLOR PREFILED SUPPLEMENTAL TESTIMONY DARREL L. PEEPLES
ATTORNEY AT LW
325 WASHINGTON ST. NE #440
OLYMPIA, WA 98506
TEL. (360) 943-9528 FAX (360) 943-1611
dpeeples@ix.netcom.com

EXHIBIT 20 (CT-T) - 2 CHRIS TAYLOR PREFILED SUPPLEMENTAL TESTIMONY

1	A	Yes. I helped gather most of the information relative to these sections and exhibits aided
2		Andrew Linehan in their preparation. I am knowledgeable regarding the content of this
3		information.
4		
5	Q	To the best of your knowledge, are the contents of these sections and exhibits of the
6		Application true?
7		
8	A	Yes.
9		
10	Q	Do you incorporate the facts and content of these sections and exhibits as part of your
11		testimony?
12		
13	A	Yes.
14		
15	Q	Are you able to answer questions under cross examination regarding these sections and
16		exhibits?
17		
18	A	Yes
19		
20	Q	Do you sponsor the admission into evidence of these sections and exhibits of the
21		Application?
22		
23	A	Yes
24		
25	CHRIS	TT 20 (CT-T) - 4 TAYLOR LED SUPPLEMENTAL MONY DARREL L. PEEPLES ATTORNEY AT LW 325 WASHINGTON ST. NE #440 OLYMPIA, WA 98506 TEL. (360) 943-9528 FAX (360) 943-1611 dpeeples@ix.netcom.com

1	Q	Are there any modifications or corrections to be made to those portions of the Application that
2		you are sponsoring?
3		
4	A	Yes. This was addressed in the testimony of Andrew Linehan. In Section 5.1 "Land Use,"
5		page 7, the ASC states that "Major Alternative Energy Facilities and Special Utilities" are
6		allowed as a conditional use, and that the Project "meets the County criteria for a CUP."
7		While this is true, as stated elsewhere in Section 5.1, Kittitas County has adopted a new
8		Chapter 17.61A, which establishes provisions for "Wind Farm Resource Overlay" zones. In
9		Ordinance No. 2002-13, which adopted Chapter 17.61A, Kittitas County amended KCC
10		Section 17.61.020(D) to require that "wind farms" must be authorized pursuant to the
11		"Wind Farm Resource Overlay Zone" process codified in Chapter 17.61A.
12		
13	Q	Would you please summarize and briefly describe your knowledge of the project's
14		impacts upon public services and utilities?
15		
16	A	I helped Andrew Linehan in the preparation of Section 5.3 of the Application for Site
17		Certification. Section 5.3 includes an analysis of public services, including police, fire,
18		schools, parks, maintenance, communications, water/stormwater, sewer/solid waste, and
19		other governmental services or utilities. I worked directly with the local fire districts to
20		develop an agreement to address fire protection needs during construction and operations.
21		
22		Wind power projects create virtually no impacts on local public services. Unlike other
23		types of development, such as residential or industrial, wind power projects don't add
24		additional burdens to local infrastructure or services. The only expected impacts on local
25	EXHIB	IT 20 (CT-T) - 5 DARREL L. PEEPLES ATTORNEY AT LW

services from the KVWPP are a potential short term increase in law enforcement demands due to the presence of large numbers of constructions workers and vehicles and additional demand for fire protection during construction. These are both short term (under 9 months) can be easily mitigated, and are vastly outweighed by the very significant fiscal benefits the project will create in terms of additional property tax revenues.

In the case of law enforcement, the local sheriff's office has indicated they believe they have sufficient resources to manage the minor, temporary increase in demand that may be created by the project. In the case of fire protection, the Applicant has negotiated a fire services agreement with the local fire district (#2) that will actually increase the level of fire protection provided and fire fighting equipment available to the local area above the current baseline. Impacts to other services such as water, sewer, parks and recreation and schools are expected to be minimal to non-existent, other than the fact that the project will generate significant tax revenues to help finance all these services.

Q Would you please summarize and briefly describe your evaluation of the project's impacts upon recreational facilities and services?

A Staff working at my direction developed ASC Section 5.3.2.5 (Table 5.3.2-1) which provides a detailed list of parks and recreational facilities and activities within a 25-mile radius of the Project of beyond. In the ASC, we indicated there was some potential for construction workers to utilize area campgrounds, parks and other recreational facilities during the period while the project in under construction. A few of these facilities in

1	
2	
3	
4	
5	
6	
7	
8	
9	
10	
11	
12	
13	
14	
15	
16	
17	
18	
19	
20	
21	
22	
23	

A

Kittitas County are typically quite full during the peak summer demand period, and it is possible that construction workers from the project might temporarily displace some other users. However, I am not aware of any evidence that the much larger Wild Horse project which is currently under construction has created any significant displacement of recreational users from area facilities. In light of this, it seems very unlikely that the Kittitas Valley wind power project, which is substantially smaller and closer to Ellensburg, would create any noticeable impacts on local recreational opportunities. During project operations, we anticipate a relatively small number of permanent staff and we expect roughly half of these to be hired locally, so the addition of perhaps 10 new employees will not have any appreciable impact on local facilities.

O Would you please briefly describe the history of the Applicant's request to EFSEC for preemption in this case?

The Applicant filed a request for preemption with EFSEC pursuant to WAC 463-28-040 on February 9, 2004 and withdrew the first County application. The Applicant continued to work with the County on the issue. In the summer of 2005 the Applicant decided to revise the project size and configuration and to file a new application with the County, in hope of obtaining land use consistency. The Applicant approached both the County and EFSEC on this matter and it was agreed to suspend the EFSEC process pending the new application with the County. Both the County and EFSEC requested the Applicant to withdraw its request for preemption pending the outcome of the new County application. The Applicant withdrew its request for preemption on October 19, 2005.

CHRIS TAYLOR

24

The Applicant made a second attempt to achieve local land use consistency, and filed a Development Activities Application pursuant to KCC 17.61A with the County dated September 30, 2005 and submitted a revised Development Activities Application on County-required application forms, dated October 14, 2005. The County deemed the application complete on October 17, 2005.

- Q Why did you go back and reapply with the county?
- A For a variety of reasons, including:
 - We had just recently completed permitting of the Wild Horse wind power project with the County staff and BOCC. County staff strongly encouraged us to reapply for the Kittitas Valley project, and were optimistic and upbeat about the prospects for a successful process on this project as well. While we felt strongly that the County process was duplicative of the EFSEC process in many respects and lacked objective standards or criteria for approval, we were able to achieve a successful outcome with Wild Horse. While I did not personally attend every meeting with County staff regarding the Wild Horse project, I was fully involved in the internal discussions among Horizon staff and our legal team both before and after each meeting and I participated actively in negotiation of material issues in the Development Agreement with the County.
 - In the case of Wild Horse, County staff actively participated in negotiations regarding specific elements of the Development Agreement. Unfortunately, this did not prove to be the case for the Kittitas Valley project, where County staff were unwilling or unable to

A

negotiate on substantive issues and were unable to provide clear direction or feedback as to the expectations of the BOCC.

- We have always genuinely wanted to have a positive working relationship with the County and avoid the issue of preemption. Wind farms are a very long term investment and we always want to build trust and mutual understanding with local officials. In every community in which we operate, we strive to develop productive relationships with the local government. We have been successful in building such relationships in nearly every community across the country besides Kittitas County. We have always recognized that preemption is a measure of last resort, something we would only pursue after having exhausted all other viable options.
- Q What did you do to try to make the Project more acceptable to the County?
 - We reduced the number of proposed turbines significantly to a maximum of 80. This reduction in the number of proposed turbines represents a very real and substantial economic cost to the Applicant, the project landowners, and to the local taxing districts. From the Applicant's perspective, the financial impact of the reduction in number of turbines is also significant, as there are many fixed costs in a project such as this which do not decline as the size of the project is reduced. In addition, several project landowners saw the number of proposed turbines on their land cut substantially, along with the royalties associated with those turbines. We were very reluctant to propose this, as we knew the landowners would be adversely affected by the resulting loss of income to them. The Department of Natural Resources is one such landowner, with elimination of turbines that would have generated significant revenues for the State School Trust.

But we decided to propose a major reduction in the number of turbines as a good faith demonstration to the County that not only had we returned to their process but that, within the constraints of the competitive environment faced by the wind power industry in the Pacific Northwest, we were willing to address issues raised in prior discussions with the County and the public. We believe that the absence of established objectives or standards in the land use process established by the County for siting wind farms creates largely a political process. Having agreed to re-engage with that process, we wanted to make a clear and unequivocal demonstration of our desire to reach a mutually agreeable resolution with the County and our intention to negotiate in good faith. It was our strong perception (and that of many local residents with whom we consulted) that the County was simply looking for some sort of concession from the Applicant to demonstrate to the project's opponents that they (the BOCC) had listened to their concerns and taken some sort of action. This perception was based, in large part, on the fact that while this was the third wind power proposal the BOCC had considered, they had yet to articulate any clear and consistent standards for approval.

Once we had made the decision to reduce the number of proposed turbines, we went back to the record and reviewed the comments we had received from the public and the County. Then we reviewed the proposed layout in light of the visual impact analysis in the ASC and DEIS. We tried to identify those areas where the visual impact analysis and/or public comments suggested a particular visual sensitivity. We then proposed the elimination of turbines in those areas. During the subsequent County hearing process, in response to input from the BOCC at the suggestion of County staff that a limit on the

22

23

24

total number of turbines being proposed was needed, we proposed a ceiling of a maximum of 65 turbines, a further potential economic loss to both the Applicant and the landowners, in yet another demonstration of our sincere interest in reaching an agreement with the County.

Another key step we took in our effort to reach a successful permitting outcome with the County was to increase our already substantial level of staffing devoted to this project by hiring two new Project Managers with substantial experience in county government. Specifically to staff the local permitting effort for this project, we hired Joy Potter, an Ellensburg native and resident with over 20 years experience working for the Kittitas County Public Works Department. And we hired Dana Peck, a Goldendale resident who has spent the much of his career in the energy field, and spent 8 years heading the Klickitat County Economic Development Department, including leading the development of a county-wide wind overlay zone and a programmatic EIS, addressing long-term county-wide energy resource concerns. We believed that Joy's deep knowledge of the community and the County government and Dana's long experience with both the wind power industry and central Washington county government would help us work more effectively with the Kittitas County staff and BOCC.

19

Finally, I would point out the very considerable amount of time and money we have devoted to seeking County approval of this project. We have had a downtown Ellensburg office with a full time presence for four years. We have worked very hard to become a true member of the community through active participation in local organizations, a comprehensive outreach effort that has included presentations to every major civic group

A

in the county and support for local charities. We have spent over \$2.5 million on activities directly related to permitting this project over a period of nearly 4 years.

Q Please describe the results of your attempts to downsize the project and obtain County approval.

Neither the County staff, Planning Commission or BOCC acknowledged in any meaningful way our proposed reduction in the number of turbines from the original design or our agreement to put a ceiling on the number of turbines proposed for the site. It was as if none of them understood or took notice of our commitment to local resolution of land use consistency and the economic sacrifice that the reduction represented to the Applicant, landowners, and local tax revenues. We were extremely disappointed by this lack of response.

We were also struck by the difference in terms of our interactions with County staff on this project compared to on the Wild Horse project. In the case of Wild Horse, County staff were willing and able to discuss substantive issues and propose solutions or alternatives. But for Kittitas Valley, staff were unable to address even the most basic questions about what the BOCC's expectations were. During the April 12, 2006 hearing (Page 14, line 25 and page 15, lines 1 -4) Commissioner Huston acknowledged the staff direction of the Wild Horse template use for the KV project. During the April 27 hearing (page 28, lines 5-6) Commissioner Huston demanded a new development agreement, "not a cut and paste from Wild Horse." It was equally challenging to identify what was being requested of the Applicant during the hearings as motions were not passed, but

directives given by individual members of the BOCC that were contradictory. During the April 12 hearing (page 54, line 1 – 4) Commission Huston gave the Applicant the opportunity to amend the Development Agreement, followed by a statement on page 56, lines 4 – 12 that he cannot look at a Development Agreement until adequate setbacks exist. In light of Commissioner Huston's comments that he did not want to review a revised Development Agreement until the setbacks were established, Horizon did not present a revised Development Agreement at the April 27 hearing, and was chastised by Commissioner Houston (April 27, page 25, lines 23 -25) for failing to provide an updated draft of the Development Agreement.

In their initial deliberations on the project, while the BOCC did not specifically discuss the findings we proposed for the subarea plan and rezoning approval criteria, the BOCC agreed with nearly all of the findings we had proposed related to project benefits and impacts. Specifically, they acknowledged the fiscal and economic benefits of the project; they rejected the opponents' arguments regarding impacts to property values, wildlife and public safety; and they acknowledged that their own planning goals and code did not allow them to reject the project solely on the basis of visual impacts – beyond some undefined distance (*i.e.*, the BOCC rejected "view shed" impacts, based on adopted County planning policies). The transcripts of April 12, pages 20 – 25 reflect Commissioner Huston's concurrence with these findings. In essence, the BOCC found that the project was compatible and met the County's zoning requirements with the exception of the issue of impacts on residences within 2,500 feet of turbines regarding shadow flicker and visual impacts. The BOCC never acknowledged our offer to further mitigate shadow flicker impacts through operational controls, i.e. by shutting down

12

13

20

21

22

23

A:

24

25 EXHIBIT 20 (CT-T) - 14 CHRIS TAYLOR

PREFILED SUPPLEMENTAL

TESTIMONY

individual turbines at specific times to keep total hours of shadow flicker below an agreed upon threshold.

In their deliberations, each member of the BOCC offered their own opinion about the appropriate setback distance from residences, which ranged from 2,000 feet to 3,000 feet. At this stage, while demanding that we reconfigure the project with greater setbacks, the BOCC did not adopt a motion or otherwise seek to clarify this fundamental issue. We sought clarification from staff as to what setback the BOCC was proposing we adopt, but staff was unable to provide such clarification other than to refer us to the rather muddled public record which, as cited above, provided conflicting statements from individual BOCC members. After analyzing the impacts of various setback distances on the project, we proposed increasing the setback distance from non-participating residences to \(^{1}\)4 miles, an increase of nearly one third from our original 1,000 feet. We made it clear to County staff that this was the maximum setback distance that would preserve an economically viable project and that further increases would jeopardize the project's viability. As with our proposed reduction in the number of turbines, the County did not acknowledge or respond to this proposal.

Q: Kittitas County has suggested that the Applicant was unwilling to address questions from the BOCC regarding the effect of various proposed setback distances on the economic viability of the project. Can you please respond to this assertion?

After over five months of hearings, and near the conclusion of the final night of BOCC deliberations, Commissioner Huston asserted that we were unwilling to respond to his

proposed setback distance proposals. He demanded information regarding the why we did not consider a greatly reduced project economically viable. There were several reasons why responding with additional information was not a reasonable expectation. First, the BOCC had closed the record after months of testimony, and we had been told by Mr. Huston that we were not to introduce any new information into the record after that point (and chastised for doing so). To respond to his later questions regarding economic viability of various setbacks, we believed that this would have been considered new information, and thus would have triggered literally endless rounds of additional public hearings, without any way to gauge whether we would ever obtain local approval. Given the protracted history of the local approval process for this project, we simply could not accept ambiguous additional delays.

Second, the BOCC had failed to establish by vote any defined objective criteria (such as setbacks) under which they would approve the project. Mr. Huston was, in effect, asking us to bargain with ourselves in public session, without any clear indication of what was required to obtain BOCC approval of our application.

Third, we have a fundamental objection to the County's assertion that they have the legal right to require us to divulge sensitive, proprietary commercial information in the context of a land use approval process. We are not aware of single instance in which this BOCC has ever required an applicant for any type of land use approval to make public financial details of their proposed commercial projects. Furthermore, we believe that, as the proponent of this project, we have the fundamental right to determine, in our sole discretion, whether a given project configuration is commercially viable and worthy of

our considerable investment. We are not seeking any investment of County funds for this project. On the contrary, we have demonstrated that the project will result in substantial fiscal benefits to the County. Therefore, we believe we have the right to make the subjective business decision about what constitutes a viable investment of our own funds.

Q: What would be the impact of increasing the setback from non-participating residences to turbines from ¼ mile to 2,000 feet? 2,500 feet?

A: The reduction of turbines resulting from a 2,000' setback from non-participating property lines is a loss of 58% of the turbines and 50% of the landowners would lose all turbines located on their property. 40% of the turbines are lost at the 2,500' setback from existing structures and 29% of the landowners would lose all turbines on their property. The following table demonstrates the impact of the County proposed setbacks:

Property Owner	Proposed	2,000'	2,500'
	Layout	Property	Structure
	(1/4 mile from	Line	Setback
	residences)	Setback	
Noel Andrew	4	3	2
Los Abuelos	2	2	2
Cascade Field & Stream	2	0	2
Mike Genson	8	5	4
Marvin Green	1	0	0
Dan Green	12	9	12
DNR	15	2	8
Karl Krogstad	1	0	0
James Major	2	0	0
Mick Steinman	2	0	0
Carla Thomas	4	0	1
Larry Tritt	1	1	1
Pautzke Bait	2	0	1
Sagebrush	7	5	5
	63	27	38

It is very difficult to understand why, in light of the very substantial negative impacts that a 2,500' setback imposes, the BOCC chose to ignore all of those impacts and insist on 2,500' when the difference in terms of visual impacts between ¼ mile (our proposed setback) and 2,500' is so minimal and effects just a tiny handful of people, many of whom don't even live in the affected structures on a year round basis. When I look at the photos in Dr. Priestly's testimony that compare the view of a turbine from 1/4 mile with that from 2,500 feet, I see a subtle difference, hardly one that merits the huge, obvious negative impacts of imposing such a setback. Such a setback would cut the economic benefits of the project nearly in half in terms of tax revenues, deny nearly a third of the landowners any opportunity to have wind turbines on their land, and greatly reduce the local economic development benefits of the project. Furthermore, such a reduced project would have proportionally fewer environmental benefits as well in terms of avoided air emissions.

The commercial impact of further turbine reductions is very substantial. A utility scale wind power project such as this one has a number of "fixed" costs that vary little if at all with the size of the project. All fixed and variable costs must be incorporated into the price of the project's output in order to be economically viable. If the size of that output is, for example, cut in half, (as it would have been by some of the setbacks discussed by the BOCC) then the relative impact of those fixed costs on the price we must charge for one megawatt hour of output are doubled. Our ability to simply pass on such additional costs is limited, as we are attempting to sell the output in a competitive marketplace, and we risk pricing ourselves out of the market.

These fixed costs include items such as the cost of project development, transmission interconnection; transaction costs such as marketing the output and negotiating a power purchase agreement; financing costs; construction management; construction mobilization; project permitting (we have already risked over \$2.5 million of dollar in permitting this project, making it one of the most expensive wind power permitting exercises ever), and EFSEC permit maintenance fees. In contrast to these permitting costs and the delays we have experienced with the KV project, we compete with other Northwest wind power facilities that have been efficiently and expeditiously permitted locally, with strong support of local governments.

One also has to consider the opportunity cost of developing a much smaller project. As I described earlier, we are devoting a very substantial amount of staff time to permitting this project. Many people in our company have been involved over a long period of time. We also have to consider what could be accomplished if that time were devoted to another, larger project instead.

There are other commercial issues affected by any further reductions in the size of the project. These include the fact that we have already submitted proposals for the sale of the output of the project based on a larger project size. For example, we submitted a proposal to Puget Sound Energy (PSE) in response to their 2006 request for proposals (RFP) based on a 130 MW layout for the Kittitas Valley project. The 130 MW proposal represents Horizon's best judgment of the likely generation capacity of a reduced project, in an approximate 65 turbine configuration, relying on the most likely wind turbine generator equipment scenario. PSE has placed this project on their initial "shortlist"

25

based on their analysis of a 130 MW project. While I can not speak for PSE, I do know that most utilities prefer to acquire energy resources in larger units – in other words, they would prefer to acquire one 130 MW project rather than two 65 MW projects. This is because they too have to consider opportunity costs and fixed transactions costs such as legal expenses to negotiate a contract, due diligence, transmission interconnection, scheduling, oversight of contractors, regulatory approvals, etc.

Q What was the result in your opinion of the reduction of turbines resulting from the County's requirement of the 2500 feet setback from turbines to non-participating residences on the commercial viability of this project?

The reduction in the size of the project that would result from the imposition of a 2,500' setback would have rendered this project unviable from a commercial perspective under current market conditions. As I have stated previously, we really wanted to reach an agreement with Kittitas County. But the terms they discussed were not only totally unfounded in terms of the record, but would have undermined the commercial viability of this project to an unacceptable degree.

Q: Has the Applicant considered other potential locations in Kittitas County for the proposed project and found them to be acceptable?

We have considered other locations in the County, but we have not found any that are acceptable alternatives to the proposed site. The issue of alternative sites has also been addressed in detail in EFSEC's Supplemental DEIS. There are many factors that make

22

23

24

25

this proposed site unique. First of all, there is a robust and extremely well documented wind resource that has been measured carefully over a period of over six years. I am not aware of any alternative sites that are equally well documented that are available to the Applicant. The fact that predictive models and "wind maps" indicate potential in other areas of the County is no substitute for high quality, long term, on-site data. This type of data dramatically reduces the financial risk of the project from an investment perspective.

Second, this site benefits from the presence of multiple transmission lines of appropriate voltage and with adequate additional capacity to carry the entire output of the project. The lines we propose to interconnect to are literally right overhead and require no new construction of feeder lines, as was the case for the Wild Horse project. Such feeder lines are costly and entail additional environmental impacts. We have completed System Impact Studies with both BPA and PSE and these have confirmed the viability of interconnecting the project to the adjacent 230kV lines. In addition, these proposed interconnections can be achieved without substantial network upgrades, which further enhances the project's economic viability. Finally, we have already secured advantageous transmission queue positions with both BPA and PSE due to the fact that those requests were originally filed several years ago and are senior to others in the queue.

Third, we have existing land agreements with the participating landowners. It is not self evident that owners of other potential sites would be willing to enter into such agreements with us.

Fourth, exhaustive environmental analysis has demonstrated that the impacts to the environment, and in particular wildlife and habitat, of the project at the proposed site would be minimal.

Q: In Kittitas County's informal discovery request, they demand to know what plans the Applicant may have regarding a potential expansion of the Wild Horse project. Can you please respond to this?

A: First of all, it is my understanding that any application for a future "expansion" of the Wild Horse project would have to be made by the owner of the Wild Horse facility, which is PSE. I do not believe a party may apply to EFSEC or the County to expand a facility owned by another party.

With regard to any development interests Horizon Wind Energy may have in the vicinity of the Wild Horse project, we do not at this time have a formal proposal for an additional wind project in that area and we have not applied for any permits. We do have an option to purchase a small amount of land (about 1,400 acres) from the same private landowner from whom we acquired the rights to the Wild Horse site. We have two temporary meteorological towers on that property that are currently collecting wind data. Our preliminary assessment is that the property we have under option could accommodate perhaps 20 wind turbines. This is only an initial estimate, but clearly this site is in no way comparable to the Kittitas Valley site in terms of the magnitude of wind energy potential, as it is roughly 1/5th the size of the Kittitas Valley site in terms of acreage. Without the presence of existing infrastructure (roads, step-up substation, feeder lines, etc.) at the

A:

adjacent Wild Horse project site, a project of this size would not be economically viable under current market conditions. Such a project would best be characterized as an expansion of Wild Horse, rather than a new project.

Q: In Kittitas County's informal discovery request, they demand to know what the Applicant may have heard about other wind energy developers plans for other potential sites in the County. Can you please respond to this?

To the best of my knowledge, the only other wind power projects that have been formally proposed in the County are the Wild Horse and Desert Claim projects. It has come to my attention that another wind power firm is considering a potential site south and east of the Wild Horse site. I am not familiar with the details of this proposed site, but I understand that it is under consideration by Invenergy, LLC, a Chicago-based wind power developer. I do believe, however, that the Wild Horse project site occupies the most desirable ridges for wind turbine placement in that general area. This was the opinion of the professional meteorologists we consulted in developing the Wild Horse project. Indeed, that is why we proposed it where we did. Furthermore, it is my understanding that the remaining land belonging to the private landowner from whom we acquired the rights to the Wild Horse site, is under option for conservation acquisition and that some of that land has, in fact, already been purchased for habitat and wildlife conservation purposes. Therefore, I do not believe those parcels would be available for wind power development. Finally, it is my understanding that the Wild Horse project will consume most of the remaining available capacity on PSE's Intermountain Power transmission line to which it will interconnect, leaving little if any available capacity for future projects in that immediate

25

21

22

23

1		area. The BPA transmission lines to the west of the Wild Horse site are 500kV lines, and
2		therefore interconnecting to them would likely cost somewhere on the order of \$10 to \$20
3		million, which would likely be cost-prohibitive.
4		
5		For all of these reasons, I do not believe that a viable alternative to the proposed Kittitas
6		Valley site exists.
7		
8	Q	As a result of the further efforts you described above to obtain land use consistency with the
9		County, were there some refinements made to the Project configuration and description with
10		regard to the original ASC?
11		
12	A	Yes
13		
14	Q	What types of refinements were made to the Project?
15		
16	A	Primarily, refinements were made to the Project configuration to further mitigate potential
17		environmental impacts including reducing the maximum number of turbines from 80 units
18		in the Application made to the County in October of 2005. The maximum number of
19		turbines was later reduced to 65 units during the County hearing process at the suggestion of
20		County staff. Therefore we are requesting the siting of up to 65 turbines in the turbine
21		corridors subject to the relevant setbacks. In the EFSEC process, we also propose increasing
22		the setback limits from adjacent non participating residences to 1/4 mile.
23		The changes to the project proposed by the Applicant were described in the EFSEC
24		Addendum to the DEIS.

12 13

14

15

16

17 18

19

20

2122

23

24

25

Originally we requested certification of a range of wind generation turbine sizes, within a specific turbine layout footprint. The three scenarios were used to capture the full range of potential impacts to the environment and areas set out below:

- Lower End Scenario: The lower end scenario represents the project configuration
 with the lowest number of turbines erected. For turbines with a nameplate capacity of
 3 MW each, up to 82 turbines would be used for a total nameplate capacity of 246
 MW.
- Middle Scenario: For turbines with a nameplate capacity of 1.5 MW each, 121 turbines would be used for a total nameplate capacity of 181.5 MW.
- Upper End Scenario: The upper end scenario represents the project configuration with the highest number of turbines erected. For turbines with a nameplate capacity of 1.3 MW each, up to 150 turbines would be used for a total nameplate capacity of 195 MW.

The scenarios were modified to a certain extent when we reapplied to the County in October of 2005. We designated the Middle to Lower End Scenario as that most probable to be constructed. It is unlikely that the Upper End Scenario (1.3 MW turbines) would be constructed. We further committed to limit the project to not exceed 80 turbines. We were contemplating a project between 65 and 80 turbines, depending on the size of the turbines we might ultimately utilize.

We also moved or removed portions of the strings from the turbine corridors originally proposed. The revised KVWPP layout we proposed to the County in October 2005 is attached to this testimony as Attachment 1, and incorporated by reference herein. A comparison of these changes to the layout originally proposed in the ASC was set out in Addendum Figure 2-1 of the EFSEC Addendum to the DEIS. This Figure accurately represents the changes and is provided below.

1	
1	

Surbine String	Revision to Layout
A	The previous string A and the northern portion of the previous string D have
	been re-oriented into a revised string "A", located in the northwest corner of
	Township Section 16.
3	Turbine string B is in the same location; there will be fewer turbines sited
	along this string.
C	Turbine string C is in the same location; there will be fewer turbines sited
	along this string.
)	The north portion of string D has been re-oriented and incorporated into string
	A. The southern portion of string D has been eliminated.
Ξ	Turbine string E is in the same location; there will be fewer turbines sited
	along this string.
7	Turbine string F is in the same location; there will be fewer turbines sited
	along this string.
G	The north portion of turbine string G has been eliminated; there will also be
	fewer turbines sited along this string.
Н	The northern portion of turbine string H has been eliminated.
[The northern portion of turbine string I has been extended.
J	Turbine string J is in the same location; there will be fewer turbines sited along
	this string.

Source: Sagebrush Power Partners LLC 2005.

2425

23

EXHIBIT 20 (CT-T) - 25 CHRIS TAYLOR PREFILED SUPPLEMENTAL TESTIMONY There were later minor modifications to this layout during the County hearing process as a result of the reduction of turbine numbers to a maximum of 65 at the request of County staff and the Applicant's offer to the County to increase the setback from existing residences from 1,000 feet to 1,320 feet. The site layout resulting from these commitments is attached to this testimony as Attachment 2 and incorporated by reference herein.

The location of construction and permanent road access to turbine string "G" on the east side of US 97 was also changed. We had agreed to relocate this access to address concerns raised by the Washington State Department of Transportation

The permanent project footprint (for the life of the project) would occupy between 93 and 118 acres for wind turbines, access roads, substations, and other facilities. Between approximately 231 and 371 acres would be temporarily occupied during construction by facilities such as staging areas and equipment laydown areas. The only features that would vary in size between the project scenarios would be the temporary laydown areas at each wind turbine during construction and the permanent roadway and turbine and transformer pad footprints; under the lower end scenario, roads would be wider to accommodate larger construction cranes. The amount of land disturbance required for the operations and maintenance facility, substation(s), and meteorological towers would not change under the three scenarios.

Up to 65 turbines would be arranged in numerous "strings" shown in Attachment 2 labeled A through J throughout the project site, for a maximum of 23 total miles of

turbine strings (Addendum Figure 2-1). The length of the 9 turbine strings would remain constant under the three project scenarios; only the density of turbines sited within each string would change. The height of the turbines (referred to as the "tip height") would range from about 260 feet to 410 feet from the ground to the blade tip in its highest position, depending on the turbine size selected (see Addendum Figure 2-2). In any scenario chosen by the Applicant only a single size of turbines would be used; different sizes of turbines would not be mixed.

Up to 7 miles of existing private roads would be improved, and up to 19 miles of new access roads would be constructed to access and service the wind turbines and other facilities at the site. With the project layout revisions, the miles of new road would be reduced to approximately 13. One O&M facility, approximately 5,000 square feet on a 2-acre site, also would be constructed. Electrical lines would be installed to connect the turbines and strings (see Addendum Figure 2-1). Lines connecting individual turbines in each string would be located underground, and lines connecting the strings primarily would be underground with some limited overhead lines.

Under the Lower End Scenario, wind turbines would be installed along roadways as shown in Attachment 1. The layout design is based on wind turbines with a rotor diameter of approximately 295 feet. Because of possible variances that may be discovered during the final site survey, some flexibility in determining the exact facility locations is required. Generally, it will not be necessary to relocate roads significantly from their proposed locations; however, the exact location of the turbines along the

planned roadways may need to be altered from the plan shown in Attachment 1 because of a number of factors including:

- The results of geotechnical investigations to be conducted at each surveyed turbine location may reveal underground voids or fractures. In this case, the turbine location may need to be altered or eliminated.
- The final onsite field survey with the meteorologists may dictate that turbines be spaced slightly closer together in some areas and farther apart in other areas.
- Turbine spacing may be adjusted based on the final rotor diameter selected to maximize wind energy production.

The final field measurement test surveys of microwave communication paths may require that some turbine locations be adjusted slightly to avoid line-of-sight interference.

The minimum setbacks incorporated into the proposed project layout are based on several factors, including safety and avoidance of nuisance concerns, industry standards, and on the Applicant's experience in operating wind power projects. The proposed setbacks for the project's proposed turbine towers are as follows:

- Setback from residences of neighboring landowners (i.e., those without signed agreements with the Applicant) has been increased to 1,320 feet.
- Setback from property lines of neighboring landowners has been increased to 541 feet beyond the tip of the blade at its closest point to the property line.
- Setback from residences with signed agreements with the Applicant: At least blade tip height. However, it may be greater based on the property owner's approval. Some landowners may want to have turbines closer than 1,000 feet to their residence in exchange for more turbines on their land and the revenue generated by them.
- Setback from property lines of landowners with signed agreements with the Applicant: None. All property owners with signed agreements with the Applicant have agreed to a zero setback from property lines, as this allows the most efficient and lowest impact of wind turbines on various landowners' property.
- Setback from Bonneville/PSE transmission lines: Blade tip height.
- Distance from county/state roads: Turbine tip height.

24

18

19

20

21

22

Minor adjustments would be made to the proposed project layout such as moving the turbine tower foundations to maintain the setbacks described above. The proposed setback for the meteorological towers from public roads and residences is tip height. There are no designated setbacks for the other project components such as the O&M facility, substations, and gravel access roads.

EXHIBIT 20 (CT-T) - 29 CHRIS TAYLOR PREFILED SUPPLEMENTAL TESTIMONY