APPENDIX G

**EFSEC
GENERALIZED SITING PROCESS**

Preliminary Site Study request → Public information meetings workshops → Independent consultant review of existing information, identification of potential impacts/issues/data needs, agency/NGO consultation → Report on findings and development of an application criteria document

4- 8 months

Application submittal → Application review by independent consultant → SEPA scoping and agency notification ← **Public meetings**

Approx Time

Land Use hearings

Possible request for additional information ← DEIS preparation

2 months

Application Completeness Determination → Issue DEIS

Issue Draft Air & Water Permits

DEIS comment period (ends prior to beginning adjudicative proceeding) ← **Public comment meetings**

4 months

Adjudicative Proceeding

Invite intervention Schedule prehearing conferences

6 months

Prehearing conferences: Grants intervention Identify issues

Consultant prepares responses to DEIS

Air & Water Permit hearings →

Adjudicative Hearings ← **Public testimony**

8 months

Consultant reviews information from hearings / prepare FEIS

Final order preparation and SCA* if recommended approval

Issue FEIS

Recommendation to Governor

12 months

Governor's decision

14 months

* Site Certification Agreement