
December 20, 2001 TABLE 13.2-1

Expected Construction Work Force
(Number of Personnel)

 013-1421.410

Feb Mar April May June July Aug Sept Oct Nov Dec Jan Feb Mar April May June July Aug Sept Oct Nov Dec

CRAFT/TRADE 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24

Boilermakers 9 19 28 38 51 69 76 79 79 76 60 22 13 13

Carpenters 1 1 12 22 34 47 63 75 85 91 83 62 52 41 29 28 27 27 24 19 11 7 3

Electricians 11 22 37 56 75 93 108 126 130 132 132 129 116 97 64 21 2 1

Ironworkers 2 5 8 11 32 45 54 54 46 22 17 9 6 5 4 4 3 1 1 0 0

Laborers 10 13 23 29 26 28 23 28 33 36 35 29 26 23 22 23 23 23 22 19 11 7 3

Pipefitters 1 17 31 50 75 102 126 142 164 173 177 178 173 167 143 90 36 3 2 1

Painters/Insulation Workers 22 35 40 37 25

Bricklayers/Masons 2 3 5 7 11 13 16 16 15 10 7 3 1 1 1 1 1 1 1

Millwrights 10 20 30 40 54 74 81 84 84 81 64 23 13 13

Operating Engineers 17 22 34 39 32 29 16 22 27 33 34 34 33 33 30 25 22 20 15 9 4 3 1

Teamsters 6 8 13 15 12 12 6 8 10 12 13 14 14 14 14 14 13 12 10 7 4 2 1

Total Craft 34 44 86 114 155 218 286 391 493 584 626 620 615 591 553 483 410 375 278 154 72 47 9

Field  Staff 11 18 25 32 39 41 45 45 47 47 47 56 56 56 55 55 54 51 48 39 30 17 14

Total Site Staff 45 62 111 146 194 259 331 436 540 631 673 676 671 647 608 538 464 426 326 193 102 64 23

Source: Duke / Fluor Daniel, 2001

NOTE:  this manpower represents the Cogeneration project only and does not include the natural gas compresion station.
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