

RESOLUTION NO. 234

WHEREAS, The Energy Facility Site Evaluation Council (Council) reviewed the application for and conducted case proceedings for the Washington Nuclear Projects 1 and 4; and

WHEREAS, As a result of those proceedings, the Council developed conditions regarding the siting, construction and operation of the project, and set forth those conditions in the Site Certification Agreement (SCA) for WNP-1/4, executed on August 8, 1975, and amended on March 18, 1982; and

WHEREAS, The Council determined that it was appropriate and prudent to review the status of compliance with those SCA conditions; and

WHEREAS, During 1986, members and staff of the Council have reviewed the history and current status of compliance for the SCA conditions for WNP-1/4; and

WHEREAS, On April 23, 1986, members and staff of the Council visited the project site to verify conditions at the site and to verify compliance with SCA conditions.

NOW, THEREFORE, BE IT RESOLVED, That the Council finds that the attached list represents an accurate statement of compliance status for the several conditions in the WNP-1/4 SCA, as of August 18, 1986.

Dated this 25th day of August 1986.

WASHINGTON STATE ENERGY FACILITY  
SITE EVALUATION COUNCIL

By Curtis Eschels  
Curtis Eschels  
Chairman

ATTEST:

By William L. Fitch  
William L. Fitch  
Executive Secretary

Attachment

WNP-1/4

SCA CONDITIONS

- I.A.1 Open, revise as needed to possibly delete Project No. 4.
- I.B.1 Open, revise as needed to possibly delete Project No. 4.
- I.B.2 Open
  
- II.A.1 Administrative, open
- II.A.2 Administrative, open
- II.A.3 Open
- II.A.4 Administrative, open
- II.A.5 Administrative, open
- II.A.6 Administrative, open
- II.B.1 Administrative, open
- II.B.2 Administrative, open
- II.B.3 Administrative, open
- II.C.1 Administrative, open
- II.D.1 Administrative, open
  
- III.A.1 Satisfied to date
- III.A.2 Administrative, open
- III.B.1 Satisfied
- III.C.1 Open
- III.C.2 Open
- III.C.3 Open
- III.D.1 Open
- III.D.2.a Satisfied
- III.D.2.b Ongoing
- III.D.2.c Ongoing
- III.D.2.d Satisfied
- III.D.2.e Satisfied
- III.D.3 Satisfied
- III.D.4 Open

III.D.5	Open
III.E.1	Satisfied
III.E.2	Satisfied
III.F.1	Administrative, satisfied
III.F.2	Satisfied
III.F.3	Satisfied
III.F.4	Satisfied
III.F.5	Satisfied
III.F.6	Satisfied
III.F.7	Open
III.G.1	Satisfied
III.G.2	Satisfied
III.G.3	Satisfied
III.G.4	Satisfied
III.G.5	Satisfied
III.G.6	Satisfied
III.H.1	Open
III.I.1	Open
III.J.1	Satisfied
III.J.2	Satisfied
III.J.3	Satisfied
III.K.1	Satisfied
IV.A.1	Open
IV.B.1	Open
IV.C.1	Open
IV.C.2	Open
IV.C.3	Open
IV.C.4	Open
IV.D.1	Open
IV.E.1	Open

V.A.1.a	Open
V.A.1.b	Open
V.A.1.c	Open
V.A.1.d	Open
V.A.2	Open
V.B.1	Open
V.B.2	Satisfied
V.C.1	Open
V.C.2	Open
V.C.3	Open
V.C.4	Open
V.C.5	Open
V.C.6	Open
V.C.7	Open
V.C.8	Administrative, open
V.C.9	Open
VI.A.1	Satisfied
VI.A.2	Open
VI.A.3	Open
VI.B.1	Satisfied
VI.B.2	Satisfied to date; open
VI.B.3	Administrative, open
VI.C.1	Administrative, open
VI.C.2	Administrative, open