



STATE OF WASHINGTON

ENERGY FACILITY SITE EVALUATION COUNCIL

June 22, 2015

Schedule For Development - Draft Environmental Impact Statement (DEIS)

Tesoro Savage Vancouver Energy Distribution Terminal

Cardno, independent consultant for the Energy Facility Site Evaluation Council (EFSEC), in consultation with EFSEC staff has prepared the following schedule for completion of the DEIS.

Task Name	Start	Finish
Prepare Draft EIS	Wed 6/17/15	Tue 11/10/15
Prepare DEIS for EFSEC staff review	Wed 6/17/15	Mon 6/29/15
Finish Chapter 4 Risk of Accidents, Emergency Response, and Potential Impacts	Wed 6/17/15	Fri 6/26/15
Submit for EFSEC staff review	Mon 6/29/15	Mon 6/29/15
EFSEC staff remaining actions	Thu 6/18/15	Fri 6/19/15
Chapter 3 section review complete	Thu 6/18/15	Thu 6/18/15
Direction on AG comments	Fri 6/19/15	Fri 6/19/15
Prepare Complete DEIS for EFSEC Staff, Legal and Contractor Preliminary Review	Mon 6/22/15	Fri 8/14/15
Executive Summary	Fri 7/10/15	Thu 7/16/15
Front Matter and Glossary	Wed 7/1/15	Tue 7/7/15
Chapter 1 Purpose and Need	Mon 6/22/15	Wed 6/24/15
Chapter 2 Project Description and Alternatives	Wed 6/24/15	Wed 7/1/15
Incorporate updated PD and vessel info	Wed 6/24/15	Fri 6/26/15
Address EFSEC staff and AG comments	Mon 6/29/15	Wed 7/1/15
Chapter 3 Affected Environment and Potential Impacts from Proposed Action and Related Actions	Mon 6/22/15	Thu 7/9/15
Chapter 3 comment review, PD changes, define path forward	Mon 6/22/15	Thu 6/25/15
Authors revise resource sections	Fri 6/26/15	Thu 7/9/15
Chapter 4 Risk of Accidents, Emergency Response, and Potential Impacts	Fri 6/26/15	Fri 6/26/15
Chapter 5 Cumulative Impacts	Wed 6/17/15	Thu 6/18/15
Chapter 6 References	Mon 6/29/15	Mon 6/29/15
Chapter 7 List of Preparers	Mon 6/22/15	Tue 6/23/15
Finalize Appendices	Wed 6/17/15	Tue 7/7/15
Combine all sections (tech edit, formatting)	Wed 7/8/15	Tue 7/14/15
Final content and consistency review of entire DEIS	Wed 7/15/15	Tue 8/11/15
Submit entire DEIS for EFSEC staff, contractor, legal review	Tue 8/11/15	Tue 8/11/15
EFSEC Staff, Legal and Contractor review of Complete DEIS	Wed 8/12/15	Tue 9/1/15
EFSEC staff to review legal review comments	Wed 9/2/15	Tue 9/8/15
Cardno address comments	Wed 9/9/15	Tue 9/29/15
EFSEC Staff Review of Complete DEIS	Wed 9/30/15	Tue 10/6/15
Cardno revise DEIS for Council review	Wed 10/7/15	Tue 10/13/15
Submit DEIS for Council review	Wed 10/14/15	Wed 10/14/15
EFSEC Council Members Review of Complete DEIS	Wed 10/14/15	Tue 11/10/15
Council review period	Wed 10/14/15	Tue 10/27/15
EFSEC staff address Council comments	Wed 10/28/15	Tue 11/10/15
Cardno revise and create camera ready DEIS for publication	Wed 11/11/15	Tue 11/17/15
DEIS production (30 hard copies)	Wed 11/18/15	Tue 11/24/15
Publish DEIS	Tue 11/24/15	Tue 11/24/15