

**Proposed Schedule for Completing the Report  
to the Joint Legislative Task Force on EFSEC**  
(for discussion at October 30 work group meeting)

October 30	Work group meeting
Oct 31 – Nov 7	Staff starts converting status report in draft report, sending draft electronically to work group participants on November 7
November 9	Work group meeting
November 13	Task force members review work group progress so far
November 14 – 17	Staff revises draft report to incorporate Nov 9 and Nov 13 discussions
November 17	Draft report sent electronically to work group and task force members
November 27	Comments on draft due back to staff from work group and task force
Nov 28 – 30	Staff revises draft
December 1	Work group delivers report to task force members. This means that the task force will not deliver the report to the Governor and Legislature by December 1, but will do so sometime during December.