

Wautoma Solar - Sample Schedule for Phased Development Comment ID Gen-8

Activity	2023				2024				2025				2026			
	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
Site Certification Agreement Issued																
Phase 1 Construction Permits Issued and Compliance with Pre-Construction SCA Requirements																
Phase 1 Construction																
Phase 1 Commercial Operation Date																
Phase 2 Construction Permits Issued and Compliance with Pre-Construction SCA Requirements																
Phase 2 Construction																
Phase 2 Commercial Operation Date																