



# Carriger Solar, LLC

## Request for Expedited Processing

---

Joanne Snarski, Siting Specialist





# Carriger Application for Site Certification

## Expedited processing of applications

### RCW 80.50.075

The council may grant an applicant expedited processing of an application for certification when:

1. The project is found to be consistent and in compliance with city, county, or regional land use plans or zoning ordinances – at the time of application submittal.
2. The environmental impact of the proposed facility is not significant or will be mitigated to a nonsignificant level (per RCW 43.21C.031)



# Carriger Application for Site Certification Initial Process

Date	Application Action	Status/Detail
February 10, 2023	Application Received	Received
April 25, 2023	Informational meeting	In-person – <b>completed</b>
May 16, 2023	Land Use Consistency Hearing	Virtual - <b>completed</b>
September 25, 2023	Land Use Consistency Order	Consistent, <b>completed</b>



# Carriger Application for Site Certification SEPA Determination – Visual Impacts

Date	Application Action	Status/Detail
August 8, 2023	Notice of potential SEPA determination	EFSEC letter to applicant - Visual and Cultural Resource Impacts
March 1, 2024	Revised Visual Impact Analysis	CCR sent Revised Simulations
July 18, 2024	Second revised Visual Impact Analysis	CCR sent Final Revised Simulations – <b>completed</b>



# Carriger Application for Site Certification SEPA Determination – Cultural Resources

Date	Application Action	Status/Detail
December 7, 2023	TCP study IAA with Yakama Nation 1-year term	TCP work begins
October 28, 2024	TCP report was submitted to EFSEC	Confidential final report – <b><i>completed</i></b>
December 19, 2024	Yakama Nation provides Summary Letter to share with applicant	Letter provided to CCR
January 23, 2025	First submittal response from Carriger	Proposed mitigation
March 12, 2025	Second submittal response from Carriger	Mitigation accepted - <b><i>completed</i></b>



# Carriger Application for Site Certification SEPA Determination - Final

Date	Application Action	Status/Detail
April 7, 2025	EFSEC Published Mitigated Determination of Nonsignificance	14-day Public comment period
April 20, 2025	MDNS Public comment period ends	<b>Completed</b>
April 23, 2025	Public comments reviewed	<b>Completed</b>
April 29-May 1, 2025	Draft Order 899 for Carriger Request for Expedited Processing	Posted for public comment
May 2, 2025	Received 8 comments	None substantive to content within Order- 899



# Carriger Application for Site Certification Next Steps

Date	Application Action	Status/Detail
May 5, 2025	EFSEC Determination on Expedited Process	In progress
May 5, 2025	Public comment meeting	Pending Council decision
May 21, 2025	Council deliberations and action as desired	Scheduled
June 18, 2025	Council deliberations and action as desired	Scheduled



Backup slides





# Carriger Application for Site Certification EFSEC – Supplemental Data Needs

Date	Application Action	Status/Detail
May 9, 2023	Data Request-1	Request sent to applicant
August 25, 2023	Data Request-1	Information received – <b>completed</b>
July 26, 2023	Data Request-2	Request sent to applicant
August 31, 2023	Data Request-2	Information received - <b>completed</b>



# Carriger Application for Site Certification Ecology -Supplemental Data Needs

Date	Application Action	Status/Detail
August 28, 2023	Ecology water resources letter to EFSEC	Ecology application comments
April 16, 2024	Ecology and CCR field visit	On site wetland investigation
June 7, 2024	Ecology supplemental request	Ecology supplemental data request
August 1, 2024	Updated water resources report	From CCR to Ecology
November 8, 2024	Ecology concurrence	Final report accepted - <b>completed</b>